
From: Hoch, Kevin [Kevin.Hoch@aptim.com] 

Sent: Tuesday, May 26, 2020 10:17 AM 

To: Larson, Leo M CTR (USA) [leo.m.larson.ctr@navy.mil]; McFadden, Patricia A CIV USN 

(USA) [patricia.a.mcfadden@navy.mil]; Delong, Douglas E CTR USN 

COMNAVFACENGCOM DC (USA) [douglas.delong.ctr@navy.mil]; Naimi, Hamidullah CTR 

NAVFAC SW, ROICC5 [hamidullah.naimi.ctr@navy.mil]; Roddy, Elizabeth A CIV USN 

NAVFAC SW SAN CA (USA) [elizabeth.roddy@navy.mil]; Liscio, Matthew P CIV USN 

NAVSEA DET RASO VA (USA) [matthew.liscio@navy.mil]; Mabb, Karen T CIV USN 

NAVFAC SW SAN CA (USA) [karen.mabb1@navy.mil]; Harbin-Ireland, Angie (angie.harbin-

ireland@woodplc.com) [angie.harbin-ireland@woodplc.com]; Jensenj1@battelle.org; 

berry@battelle.org; chi@battelle.org; peter.loveridge@errg.com; Kemper, Tim 

[tim.kemper@aptim.com]; Click, James [james.click@aptim.com]; Ayala, Mike 

[Mike.Ayala@aptim.com]; Hanelt, Norm [Norm.Hanelt@aptim.com]; Kalombo, Eddie 

[eddie.kalombo@aptim.com]; Killpack, Randall [randall.killpack@aptim.com]; Lightner, 

Michael [michael.lightner@aptim.com]; Chao, Owen [Owen.Chao@aptim.com]; Egan, Mark 

[mark.egan@aptim.com]; Schul, Raymond [raymond.schul@aptim.com]; Orloff, Ken (CFS) 

[ken.orloff@aptim.com]; jchoynowski@ecmconsults.com; jrdelpo.415 

]; James Rossi [jrossi@ecmconsults.com]; Johnson, Nels 

[Nels.Johnson@aptim.com] 

CC: Fielding, Daniel [daniel.fielding@aptim.com] 

Subject: [Non-DoD Source] HPNS Parcel E Phase 1 and Phase 3 Weekly CQC Meetings 

Attachments: D2005 CTO 0024 Project QC Meeting 022 Parcel E Phase 1 Agenda 2020-

0526.pdf; D0006 CTO 4761 Project QC Meeting 007 Parcel E Phase 3 052620 

Agenda_Rev2.pdf 

 

 
Attached please find the materials for the Phase 1 and Phase 3 Weekly CQC Meetings. 
 
Regards, 
 
Kevin 
 
 
Kevin Hoch 

Quality Control Manager 

 
APTIM | APTIM Federal Services LLC 
 

O  925.288.2008 

M  415.572.1814 

E  kevin.hoch@aptim.com 

 

4005 Port Chicago Hwy, Suite 200 

Concord, California 94520 

(b) (6)
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Call-in number:   
 
Start: 1120  End:   
 
Safety Topic:  Heat Stress 
 
Old Business 

Submittals 
• Submittal 001 - Rebar for Seawall 

o Submitted to Navy for informational purposes only on 2/17/20 
• Submittal 002 – Shoring Design 

o Approved by Navy on 03/24/20 
• Submittal 003 – Slurry Mix Design 

o Approved by Navy on 02/27/20 
• Submittal 004 – Import Fill (Stanford Pile) 

o Approved by Navy on 03/24/20 
• Submittal 005 – Drain Rock (Virgin Source Material - Vulcan Pilarcitos Quarry in Half Moon 

Bay and Hanson Aggregates Sunol Quarry) 
o Approved by Navy on 03/24/20 

• Submittal 006 – Rip Rap Armor Stone (Product data sheets/test reports) 
o Approved by Navy 5/18/20 

• Submittal 007 – Slurry Wall Implementation Plan 
o Approved by Navy 5/18/20 

 
New Business 

Status of Work  
• Continued topographic survey 
• Continued clearing surface debris, IR02 Northwest Slurry Wall and completed rough cut of 

working platform 
• Conducted Surface Debris Radiological Characterization 
• Completed shoreline excavations (collected confirmation samples and backfilled within tidal 

cycle): 
o EX02NSL01  
o EX02NSL02 

• Started shoreline excavation: 
o EX02NSL03 

• Re-anchored turbidity curtain 
• Received sheet pile, completed incoming scans on pile received 
• Received approved coarse sand for backfill of shoreline excavations 
• Site maintenance ongoing (BMPs, fencing, etc.) 
• Ongoing upwind and downwind continuous air monitoring, as well as work area real-time dust 

monitoring using personal data RAMs (pDRs) 

(b) (4)
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Navy QA Oversight Update 

• Biologists  
• UXO  
• RAD 

 
Visitors    

• Hamid Naimi – Navy ROICC 
• Doug Delong – Navy CSO 
• Jamie DelPozzo – BioMaAS 
• Dave McMurdo – Bellecci 
• Tim Hughes – BB Hughes Construction 
• Luis Gonzalez – JRM  

 
Work to be accomplished the remainder of this week 

• Continue clearing surface debris, IR02 Northwest Slurry Wall alignment 
• Complete shoreline excavations (confirmation sampling, backfill, within tidal cycle): 

o EX02NSL03 
o EX02NSL04 

• Continue receiving approved import fill (coarse sand) 
• Continued Surface Debris Radiological Characterization 
• Install water line (above ground) 
• Daily air monitoring 
• Site maintenance (BMPs, fencing, etc.) 

 
Work to be accomplished in the next two weeks (See attached 2-week look ahead) 

• Install water tanks and down-post area for slurry wall batch plant 
• Install Sheet Pile Wall along IR-02 Northwest slurry wall alignment 
• Clear and Grub, Clear Surface Debris in EOS-1, EOS-3, & EOS-4 
• Radiological Screening of Surface Debris   
• Daily air monitoring 
• Site maintenance (BMPs, fencing, etc.) 

 
Inspections 

Preparatory 
• None 

Initial 
• None  

Follow-up 
• Dust Control and Air Monitoring 
• Radiological Controls 
• Pre-con Topographical Survey 
• Clear IR02 Shoreline Debris 
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• Install IR02-NW Shoring, Working Platform 
• UXO Construction Oversight 

 
Off-site Work or Materials Testing 

• None  
 
Additional Documentation Required  

• None   
 
QC, Production Issues  

• None 
 
Safety Issues 

• All work was completed safely with no accidents or near misses reported. 
 

Items That May Require Revising Project Plans  
• None 

 
Action Items 

• None 
 
Comments/Questions 
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Call-in number:   
 
Start: 1100  End:   
 
Safety Topic: Heat Stress 
 
Old Business 
 

Field Change Requests (FCR) 
• 001: Existing SS/SD lines in RA excavations – Navy Approved (05/01/20) 
• 002: ISO-Pacific Soil Sorting System (S3) Proof of Concept Demonstration. 

– Approval was received by APTIM on 12/31. 
• 003: Former SS/SD trenches in RA excavations - In Navy review 
• 004: Excavation Dewatering - Navy approved 3/12 
• 005: Addition of back-up laboratory (Enthalpy) to expedite TAT –Navy RPM approved 

3/12/2020. SAP addendum (FCR) submitted 3/13/2020 to QAO. 4/17/20 – canceled as Enthalpy 
lab closed (permanently out of business) 

• 006: Impacts of the radiological rework areas on non-excavation, intrusive RA activities (i.e. 
well installation/decommissioning, GW injections, and soil gas surveys). APTIM prepared draft 
FCR; but on hold as need Navy to confirm extent of rework areas and potential limitations to 
planned Phase 1 RA work outside of IR-02 to identify impacts. – on hold 

Submittals 
• Submittal 001 – Import Fill (Stanford Pile) 

 Approved by Navy on 12/19/19; CDPH 01-08-2020 
• Submittal 002 – Drain Rock (Virgin Source Material - Vulcan Pilarcitos Quarry in Half Moon 

Bay and Hanson Aggregates Sunol Quarry) 
 Approved by Navy on 02/27/2020 

New Business 
Status of Work  

• Continued land survey (excavation footprint) 
• Continued transferring soil to RSY Pads and preparing for radiological surveys 
• Conducted pre-excavation gamma-walkover surveys 
• Continued excavation:  

– EX02B122B_R1 
o Much debris (wood, metal, etc) 
o Found 1 LLRO (Sound Powered Telephone Jack Box) 

• Started excavations: 
– EX02B122B_R2 

o Much debris (wood, metal, etc) 
o Found 1 LLRO (deck marker) 

– EX02B401 
– EX02B412 

o Identified suspect asbestos tile and other debris 

(b) (4)
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• Completed RSY Pad gamma walkover surveys (RSY Pads D02 and D04) 
• Collected 18 systematic samples (RSY Pad D02) 
• Waste stockpiling 
• Site maintenance (BMPs, fencing, etc.) 
• Conducted upwind and downwind continuous air monitoring as well as work area real-time 

dust monitoring using personal data RAMs (PDRs). 
 
Analytical Results 

• See attached, new results are highlighted 
 
Navy QA Oversight Update 

• Biologists  
• UXO  
• RAD  

 
Visitors    

• Hamid Naimi – Navy ROICC 
• Doug Delong – Navy CSO 
• Jamie DelPozzo – BioMaAS 
• Dave McMurdo – Bellecci 
• Luis Gonzalez – JRM 

 
Work to be accomplished the remainder of this week 

• Continue excavation EX02B122B_R1 and R2 (ESS/RAD) 
• Complete excavation EX02B412, EX02B401, EX02B456 

o Conduct post-excavation sampling 
o Waste stockpiling 

• Receive import fill (coarse sand for shoreline excavations) 
• Air monitoring, site maintenance (BMPs, fencing, etc.) 

 
Work to be accomplished in the next two weeks (See attached 2-week look ahead) 

• Continue excavations in EOS-01 and EOS-2 
• Conduct backfilling of excavations as appropriate 
• Load, place on RSY Pads, and gamma walkover survey of excavated soil 

o Conduct GWS Follow-up Investigations 
o Collect Systematic & Biased samples 

• Conducted upwind and downwind continuous air monitoring as well as work area real-time dust 
monitoring using personal data RAMs (PDRs). 

• Site maintenance (BMPs, fencing, etc.) 
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Inspections 
 

Preparatory 
• None 

Initial 
• None 

Follow-up 
• Debris Removal-Vegetation Clearance 
• Dust Control and Air Monitoring 
• Radiological Controls 
• UXO Construction Oversight 
• Soil Excavations 
• Initial Radiological Surveys, RSY Pads 
• Backfill and compaction  

 
Off-site Work or Materials Testing 

o None  
 
Additional Documentation Required  

o None   
 
QC, Production Issues  

o None 
 
Safety Issues 

o All work was completed safely with no accidents or near misses reported. 
 
 
Items That May Require Revising Project Plans  

o None 
 
Action Items 
 
 
Comments/Questions 
 








